
i. TO: Chief Procurement Officer

9’) FEB —9 1O :35

STATE PROCUREMENT oFFIcjr OF’F!LE
EMERGENCY PROCUREMENT REQ’T1oF HAWM

2 FROM: Department of Human Services/Hawaii Public Housing Authority

DepartmentlDivision/Agency
Pursuant to 103D-307. HRS. and Subchaoter 10. Chapter 3-L22, HAR, the Department requests approval for the following:
3. Date 2/8/2011 . 4. After the fact YES NO -

5. Nature of the Emergency
See attached description.

e. Vendor: The Gas Company 7. Price:
Address: P.O. Box 3000

Honolulu, Hawaii 96802

8. Description of goods, services, or construction to be purchased
Purchase and installation of up to 41 instantaneous gas water heater systems to include: 1) upgrade to existing check meterto
accommodate added gas load; 2) purchase of up to 41 gas tankless water heating systems; 3) extend and install low pressre
gas piping to gas heater on building roof; and 4) install and connect electrical power to gas water heaters.

io. Direct questions to: Rick Sogawa Phone: 832-6038

ii. I certify that the information provided above is to the best ofmy knowledge, true and correct.

2/8/2011

Department Head ‘ -

- Date

1.eserved for SPO Use Only - - -

-

12. Chief Procurement Officers comments:

Request is disapproved as it does not meet the requirements for an emergency procurement, and is not an appropriate use of the

emergency procurement provision. We understand the HPHA has long been aware of the solar panels/tanks deteriorated condition

requiring repair/replacement. Emergency procurements are to address unanticipated serious situations that require immediate action by

a governmental agency that may affect the health and safety of the general public. This situation is a consequence of poor management

and lack of proper timely response which resulted in the current situation. The emergency procurement process is not to be used to

rectify a situation that was preventable and caused by poor management.

The HPHA should properly manage these types of maintenance/service requirements and competitively solicit for such services on a

timely basis, and not rely on emergency procurement provisions. To immediately address this situation, the SPO is willing to consider a

request for exemption (SPO-007), which should include adequate justification to substantiate and justify why it is not practicable, nor

advantageous to competitively solicit your requirements.

APPROVED ØISAPPROVED E NO ACTION REQUIRED • 2/Jf2.D1I
ief Procurement 0 ce t5ate

o. Reason for Vendor Selection
See attached reason for selection of The Gas Company.

14. E,P,No. _—ç,1(o R....
SPO-02 (Rev. 04/28/2008)



Attachment SPO —2
Emergency Procurement Request

5. Nature of the Emergency

The HPHA is requesting approval to execute an emergency procurement to install instant hot
water back-up systems at Mayor Wright Homes.

Of the 35 buildings at Mayor Wright Homes, some have solar panels/tanks that are working, but
on cloudy days the electrical back-up does not work. On other buildings, the solar systems have
prematurely reached the end of their useful life and the solar tanks are leaking. The State
inspector has indicated that without the necessary repairs the HPHA will be forced to shut down
the water tanks on several buildings. (Note: The repairs to the leaking tanks would not be
practicable in light of the impending comprehensive upgrade to the entire system, would be cost
prohibitive, and not timely enough to provide relief for the tenants.)

As background, the HPHA was previously working with a consultant to design and oversee the
installation of a comprehensive solar heating system at Mayor Wright Homes. The original
consultant went bankrupt before completing the design work on the major system. The HPHA
made several attempts to obtain the partial design work, which after review led the HPHA to
conclude that the partial design is not useable. The default on this contract caused a delay in the
project and since then several more tanks have begun to fail. While the HPHA has competitively
engaged the services of a new consultant to design the long term upgrade of the entire solar
system, the HPHA needs to install the back-up instant hot water back-up systems at Mayor
Wright Homes to provide immediate relief to the tenants.

The instant hot water systems installed under this emergency procurement will remain in place
when the new solar system is installed and serve as the back-up system. The HPHA will execute
a task order contract subject to the availability of funds.

7. Price

Cost estimate: Approx. $14,000 per tankless system; not to exceed $798,000 for 57 tankless
systems. Purchase subject to the availability of funds.

9. Reason for Vendor Selection

The HPHA intends to use gas back-up systems and check meters on the new solar system being
designed. The Gas Company has installed several gas tankless water heaters at Mayor Wright
Homes which have proved to be reliable. After installation, they provided training to the project
staff to perform preventative maintenance on the system. The Gas Company is also currently the
sole provider of the gas for the tankless systems and the gs check meter. Prior HePS
procurements with other vendors, resulted in The Gas Company having to come in and install
additional hardware. During initial discussions, The Gas Company reported that they have
tankless systems in stock, thus there will be no delay in the start of the project.

Due to their knowledge and past satisfactory experience at Mayor Wright Homes, we believe it
in the best interests to work with The Gas Company for the purchase and instailtion of the
instantaneous gas water heater systems.


